PROGRESS REPORT OF WORK ON GOING SCHEME/MORE THAN 100 LACS FOR THE MONTH OF MARCH-2010

	Name of Division


	Name of work
	Date of AA/ES
	Date of Publishing Tender
	Date of Award
	Date of Start of work
	Value of Award
	Name of the contractor
	Authority approving the contract
	Final date of completion of project
	Major Activities
	Date of completion  of the Activity as per the Bar Chart
	Stage of completion
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14

	EE(C-I)
	E-3

Replacement / augmentation of LT panels and distribution transformers at various electric S/S in Maintenance south Division.
	Res. No.9 (B-I) I Dated 19/04/06.
	28/12/06
	14/01/08
	24/01/08
	13,25,01,762/-
	M/s vijai Electricals Ltd.
	NDMC Council
	23/01/09
	Replacement and augmentation of old transformers and LT Panels
	March 2010
	46. Nos. 1000 KVA Oil type Transformers and 02 nos. 1500 KVA Transformers and 03 nos. 1000 KVA Dry type Transformers installed & commissioned. 158 nos. L.T Panels installed & commissioned.
	

	
	Replacement of 11KV HT panels in 30 nos. Electric substation of M/S Division.
	Res.No. 12(B-4)dated 19/04/06
	21/03/07
	07/01/08
	17/01/08
	9,53,34,916/-
	M/s Areva T & D (India)Ltd.
	NDMC Council
	16/01/09
	Replacement of HT Panels
	March 2010
	249 nos. H.T.Panels commissioned in 31E/S/S. work completed.
	

	EE(E)C-II
	Upgradation of street lighting in NDMC  area under phase-1 & II for the forthcoming Commonwealth Games – 2010. 

Rs.53,42,95,183/-

Rs.53,20,04,083/-
	Res. No.9 (B-38) I Dated 19/12/07.
	27/02/09
	21/08/09
	31/08/09
	34,40,46,038/-
	M/s Philips Electronics India Ltd.
	Council vide Res.No. 11(B-13)dated.22/07/09
	30/08/10
	(i) Lighting design of road.

(ii) Road survey & Pole marking.

(iii) Excavation and casting of Foundations of poles/pillars.

(iv) Laying of DWC pipes/HDPE pipes/Drawing cable through it.

(v)Erection of poles/brackets/ luminaries

(vi)Testing and commissioning.
	28/02/2010

15/03/2010

15/04/2010

30/04/2010

30/04/2010

31/05/2010
	45%
	

	EE(E)BM-II
	1. Upgradation and remodeling of Palika Bazar Providing HVAC system, Substation, IEI work, DG Set, Civil work and fire fighting system.
	22.05.09
	……….
	20.11.09
	29.11.09
	23.02 Crores 
	M/s Gahoi Buildwell Ltd.
	Council
	29.09.10
	1. Dismantling works.

2. Supply of HVAC equipments.

3. Supply of Fire fighting equipments.

4. Installation of HVAC equipments.

5. Installation of Fire Fighting equipments.

6. Civil Works.

7.Commissioning of HVAC System.

8.Commissioning of Fire frightening equipments.
	31.07.2010

15.04.2010

30.04.2010

20.08.2010

30.09.2010

30.09.2010

30.09.2010

30.09.2010
	60%
60%
20%
50%
20%

10%

Yet to start

Yet to start
	……………


