ITEM NO. 08 (A-150)
1.
Name of the subject/project:

Sub.:
S/R of Roads in NDMC Area

SH:
Improvement to footpaths and side berms of Hailey Lane, Connaught Lane, Pt. Ravi Shankar Shukla Lane, Copernicus Lane, Balwant Rao Mehta Lane, New Barakhamba Lane, Bhagwan Dass Lane & Lane of Mahatma Jyoti Rao Phule Marg

2.
Name of the Department/departments concerned


Civil Engineering Department, Road-I Division.
3.
Brief history of subject/project

(a)
Following lanes in EE(R-I) have been taken up under Lane Improvement Plan:-

· Hailey Lane

· Connaught Lane

· Pt. Ravi Shankar Shukla Lane

· Copernicus Lane

· Balwant Rao Mehta Lane

· New Barakhamba Lane

· Lane of Mahatma Jyoti Rao Phule Marg

(b) Accordingly, Preliminary Estimate for Rs.1,45,82,000/- was approved by the Council vide Resolution No. 12(A-16) dated 22 May ’09.

(c) The tenders were opened on 07 Dec.’09 through e-tendering system and three eligible tenders were received the details of which are as follows:-

	S. No.
	Name
	Estimated Cost
	Tendered Amount
	Rates Quoted
	Remarks

	1.
	Raghav Engineers 
	Rs.1,29,33,174/-
	Rs.1,80,95,693/-
	39.92% above
	

	2.
	Sh. Bipin Kumar
	,,
	Rs.1,41,24,372/-
	9.21% above
	

	3.
	Sh. Yatender Singh 
	,,
	Rs.1,3 6,74,578/-
	5.73% above
	Lowest


(d) Sh. Yatender Singh is the lowest bidder at 5.73% above the estimated cost of Rs.1,29,33,174/- against the justification of 11.27% above the estimated cost with the tendered amount of Rs.1,36,74,578/-. 

(e) The rates quoted by the lowest bidder after scrutiny by Planning have been found to be reasonable and recommended for acceptance by the Council.

(f) The Finance Department has concurred the proposal for award of work to lowest bidder i.e. Sh. Yatender Singh.

(g) The validity of tender is upto 06 Mar.’10. 

4.
Detailed proposal on the subject/project

(a) Precast CC tiles & CC kerbstone
(b) Precast CC channel slabs.
(c) Bell mouths, bollards, cobble stone approaches and interlocking pavers in the form of table top crossings.
5.
Financial implications of the proposed subject/project

The financial implications of the proposal works out to Rs.1,36,74,578/-.

6.
Implementation schedule with timelines for each stage including internal processing.

The schedule time for completion of work is six months after award of work.

7.

Comments of the Finance Department on the subject with diary no. & date

The Finance Department vide diary No. Nil dated 11 Jan.’10 has concurred the proposal for award of work to lowest bidder i.e. Sh. Yatender Singh with tendered amount Rs.1,36,74,578/- which is 5.73% above the estimated cost of Rs.1,29,33,174 against the justified rate @ 11.27% above the estimated cost & finance department has seen the agenda vide No. 4820/PS/FA dated 18 Jan.’10.
8.
Comments of the Department on comments of Finance Department

No comments in view of concurrence of Finance Department.

 9.
Legal Implications of the subject/project


Nil 


10.
Details of previous Council Resolutions, existing Law of Parliament and Assembly on the subject

Administrative Approval and Expenditure Sanction for Rs.1,45,82,000/- was accorded by Council vide Reso. No. 12(A-16) dated 22 May ’09.

11.

Comments of the Law Department on the subject 


No comments

12.

Comments of the Department on the comments of the Law Department



 No comments

13.
Certification by the Department that all Central Vigilance Commission (CVC) guidelines have been followed while processing the case


Certified that all CVC guidelines have been followed during tendering.

14. 
Recommendations 


The case is placed before the Council for consideration and

(a) Accord of approval for acceptance of lowest offer of Sh. Yatender Singh @ 5.73% above the estimated cost of Rs.1,29,33,174/- against the justification of 11.27% above the estimated cost with the tendered amount of Rs.1,36,74,578/- for the work of “Improvement to footpaths and side berms of Hailey Lane, Connaught Lane, Pt. Ravi Shankar Shukla Lane, Copernicus Lane, Balwant Rao Mehta Lane, New Barakhamba Lane, Bhagwan Dass Lane & Lane of Mahatma Jyoti Rao Phule Marg”.

(b) To initiate further action in anticipation of approval of Minutes of the Council meeting.
COUNCIL’S DECISION
Resolved by the Council to accord approval for acceptance of the lowest offer of Sh. Yatender Singh, @ 5.73% above the estimated cost of Rs.1,29,33,174/-, against the justification of 11.27% above the estimated cost, with the tendered amount of Rs.1,36,74,578/-, for the work of “Improvement to footpaths and side berms of Hailey Lane, Connaught Lane, Pt. Ravi Shankar Shukla Lane, Copernicus Lane, Balwant Rao Mehta Lane, New Barakhamba Lane, Bhagwan Dass Lane & Lane of Mahatma Jyoti Rao Phule Marg”.

It was also resolved that further action may be taken by the Department in anticipation of confirmation of the Minutes by the Council.

