ITEM NO. 05 (B-06)


	1.
	Name of the Subject/Project
	-
	SITC of 11 KV, 3 Phase operated 5.04 MVAR capacitor bank in combination of two unit (2.016 MVAR and 3.024 MVAR) for various  33/11 KV E/S/S 


	2.
	Name of the department/departments concerned

	-
	Electricity Department


	3.
	Brief History of the subject/Project
	-
	Council vide Resolution No: 06(B-19) dated 15/09/2010 accorded Administrative Approval & Expenditure Sanction to the estimate amounting to `273 lakhs for the work of Supply, Installation, Testing & Commissioning (SITC) of 11 KV three phase operated 5.04 MVAr capacitor bank in combination of two unit (2.016 MVAr and 3.024 MVAr) for various 33/11 KV E/S/Ss.
 
Before taking up the work for execution as per the sanctioned estimate some changes were considered necessary in view of the prevailing statutory guidelines and requirements suggested by the user division which were not envisaged in the original sanctioned estimate. As per the sanctioned estimate the capacitor banks are with fixed type manual mode of switching, whereas the statutory requirement mandates that the capacitor bank for installation in sub stations above 5MVA capacity should be with automatic power factor corrector mechanism (APFC). Based on above, the sanctioned estimate has been revised to be in compliance with the guidelines issued by The Government of India vide gazette notification  dated 20/08/2010 of Central Electricity Authority (CEA) (ANNEXURE-A) SEE PAGES 46 – 48.


	4.
	Detailed proposal on the subject/project
	-
	The revised estimate takes into account the material and labour required for providing automatic power factor corrector mechanism as per the guidelines/gazette notification issued by The Government of India vide gazette notification dated 20/08/2010 of Central Electricity Authority and as per actual site conditions in various Electric Sub Stations. The system now proposed in the revised estimate is for outdoor application as the equipments envisaged cannot be accommodated within the available space inside the sub stations. 

The capacitors are proposed for installation in the following sub stations as was proposed in the original estimate and as detailed below: -






	S.No.
	Name of ESS
	Voltage Level of ESS
	Proposed Shunt Capacitor Bank of 5.04 MVAr
	Remarks 

	1.
	BD Marg
	66/11 KV
	1
	Newly Constructed E/S/S

	2.
	Bapu Dham
	66/11 KV
	1
	Newly Constructed E/S/S

	3.
	Shahjahan Road
	33/11 KV
	2
	Existing E/S/S

	4.
	Mandi House
	33/11 KV
	2
	Newly Constructed E/S/S

	5.
	State Guest House
	33/11 KV
	1
	Newly Constructed E/S/S

	6.
	Church Lane
	33/11 KV
	2
	Proposed E/S/S

	7.
	Janpath
	33/11 KV
	2
	Proposed E/S/S

	8.
	Delhi High Court
	33/11 KV
	2
	Proposed E/S/S

	9.
	IGNCA
	33/11 KV
	2
	Proposed E/S/S



At present sub stations mentioned at S.No.6,7,8 & 9  are not ready, as such the work would be carried out in a phased manner. In the first phase capacitor bank would be installed at sub stations mentioned at S.No. 1,2,3,4 & 5 followed by others, depending upon the availability of new sub stations.


	5.
	Financial implications of the proposed project/subject
	-
	` 6,30,06,000/- (Rupees Six Crores Thirty Lacs Six Thousand Only)


	6.
	Implementation schedule with timeliness to reach stage including internal processing.
	-
	Eight months after the award of the work.


	7.
	Comments of the Finance department on the subject
	-
	Finance has observed as under:

“We have no objection to the proposal of the department to seek the fresh approval of competent authority in the revised estimate amounting to ` 6,30,06,000/- (Rupees Six Crores Thirty Lacs Six Thousand Only) for the work of SITC of 11 KV 3 phase operated 5.04 MVAr capacitor bank in various 33/11 KV E/S/Ss, in lieu of earlier sanctioned estimate amounting to ` 2,73,00,000/- however, while seeking the approval of competent authority, department may bring on record the detail reasons/circumstances under which the work could not be started against already sanctioned estimate and due justification for increase in the cost of estimate may also be explained.”


	8.
	Comments of the Department on comments of Finance Department

	-
	With reference to the observations of finance, it is clarified that the work could not be started against already sanctioned estimate as the same was not in compliance with the statutory guidelines issued by Central Electricity Authority vide gazette notification dated 20/08/2010, wherein it is stipulated that capacitor shall be of automatic switched type for sub stations of 5 MVA and higher capacity. Further the cost of revised estimate is based on the current market price of various items included in the work and is supported by budgetary offers from leading firms in the trade.


	9.
	Final views of Finance department
	-
	NIL


	10.
	Legal implication of subject/project
	-
	NIL

	11.
	Details of previous Council resolutions existing law of Parliament and Assembly on the subject
	-
	Council Resolution No. 06(B-19) dated 15/09/2010.    (ANNEXURE- B See pages 49 – 51)


	12.
	Comments of the Law Department.
	-
	No Legal issue.

	13.
	Comments of the Department on the comments of Law department
	-
	NIL

	14.
	Final view of Law Department wherever necessary
	-
	No Legal issue.

	15.
	Certificate that all Central Vigilance Commission’s guidelines have been followed while processing the case.
	-
	It is certified that all CVC guidelines have been followed while processing the case.


	16.
	Recommendation
	-
	It is recommended to accord revised Administrative Approval and Expenditure Sanction  to the estimate for the work of “SITC of 11 KV, 3 Phase operated 5.04 MVAR capacitor bank in combination of two unit (2.016 MVAR and 3.024 MVAR) for various  33/11 KV E/S/S”  amounting to `6,30,06,000/- (Rupees Six Crores Thirty Lacs Six Thousand Only) in place of ` 273 Lacs sanctioned earlier Vide Council Resolution No. 06(B-19) dated 15/09/2010.


	17.
	Draft Resolution
	-
	Resolved by the council to accord revised Administrative Approval and Expenditure Sanction  to the estimate for the work of “SITC of 11 KV, 3 Phase operated 5.04 MVAR capacitor bank in combination of two unit (2.016 MVAR and 3.024 MVAR) for various  33/11 KV E/S/S”  amounting to ` 6,30,06,000/- (Rupees Six Crores Thirty Lacs Six Thousand Only) in place of ` 273 Lacs sanctioned earlier Vide Council Resolution No. 06(B-19) dated 15/09/2010.





COUNCIL’S DECISION

Resolved by the Council to accord revised administrative approval and expenditure sanction  to the estimate amounting to `6,30,06,000/- for the work of “SITC of 11 KV, 3 Phase operated 5.04 MVAR capacitor bank in combination of two unit (2.016 MVAR and 3.024 MVAR) for various  33/11 KV E/S/S”, in place of `273 Lacs sanctioned earlier Vide Council Resolution No. 06(B-19) dated 15/09/2010.
