ITEM NO. 06 (S-02)
Report regarding S/R of roads in NDMC area.  SH : Resurfacing of colony roads, lane/bylanes in R-II Division.

The above cited matter was placed before the Council in its meeting dated 15.07.2009 for approval of the revised preliminary estimate, Additional Quantity Statement and Extra Item Statement. The Council decided the following :-

“Resolved by the Council to accord revised administrative approval and expenditure sanction amounting to Rs.3,59,05,000/- with a net excess of Rs.63,99,700/- including sanction of additional item quantity amounting to s.21,39,688/- and extra item statement amounting to Rs.5,01,800/- for the work of “S/R of Road in NDMC Area, Resurfacing of Colony and service roads, lane/by lanes in R-II Division.

It is further decided by the Council that the delay in bringing up the matter before the Council be investigated by the Vigilance Department and in case of any negligence, responsibility will be fixed”.

Accordingly, the case has been investigated by the Vigilance Department in detail and it has been observed that though there has been indeed a considerable delay (copy of the movement of the file in chorological order is enclosed as Annexure (See pages 73 – 76 ) in bringing up the matter before the Council, the said delay cannot be construed to be intentional delay on the part of any official of the Civil Engineering Deptt., (R-II) as well as of Planning Division (P-II). 

Since, ulterior motive is not discernible on the part of any official of any department behind the delay in bringing up the matter before the Council, the Chairman has approved to allow the matter to rest.
In view of the aforesaid, the above report is placed before the Council for information.
COUNCIL’S DECISION

Information noted.

The Council further directed the departments to ensure that in future this type of inordinate delay does not occur. 

