ITEM NO. 03 (B-02)
1.
Name of Work: Annual Rate Contract for laying of 33 KV, 400/300 Sq.mm 3 Core, XLPE Cable in & Outside NDMC area.

2.
Department: ELECTRICITY DEPARTMENT

3.
Brief History of the Proposal:


The following estimates have been sanctioned by the council for replacement of existing 33 KV feeders:

1. Replacements of 33 KV feeders from Park Street to (i) S/Stn bared lane – 2 nos. (ii) S/S Hanuman Road (iii) S/S Nirman Bhawan and  (iv) S/S Hanuman Road to Electric Lane amounting to ` 4,01,00,000/- vide Council  Resolution No. 5- (B-32) dt 21.11.07.

2. Replacement of PILCA Cable with 33 KV 400 Sq mm /3C XLPE from 66 KV ESS Vidyut Bhawan to 66 KV ESS School Lane and from 66 KV ESS School Lane to 33 KV ESS Connaught Place amounting to ` 188.7 Lacs vide Council  Resolution No. 08-(B-26) dt 20.11.09.

3. Replacement of 33 KV 300 Sq mm/3C PILCA Cable between 33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan amounting to ` 10660710/- vide Council  Resolution No. 08-(B-36) dt 19.03.10.

4. Replacement of old 33 KV 300 Sq mm/3C PILCA Cable with 33 KV 400 Sq mm /3C XLPE from ESS Exhibition Ground to 33 KV ESS Tilak Lane amounting to ` 62.91 Lacs  vide Council  Resolution No. 08-(B-iii) dt 14.05.2010
A total quantity of 22 K.M is envisaged for laying in these estimates. Out of this a length of 4.5 K.M has already been laid under the estimate at S.R.-1&2 above and the balance quantity of 17.5 K.M. would be laid in this work.
The cable for replacement work has already been procured by the department and for   laying the cables in and outside NDMC area, annual rate contract for laying of cables is needed to execute the work through specialized agencies on competitive rates.

4.
Detailed Proposal on the Subject:

Sealed item rate tenders were invited in two cover system with estimated cost of ` 1,24,01,040/-  from the reputed contractors for Annual Rate Contract for laying of 33 KV, 400/300 Sq.mm/3 Core, XLPE Cable in & Outside NDMC area with the condition that work will be divided in the ratio of 40:30:30 for first three lowest firms on the quoted rate of first lowest firm through e-Procurement solution by giving due publicity to the tender as per the codal provisions. In response to the tender enquiry, offers of the following four firms were received on due date of opening of technical bid i.e. 24/11/2010.

1. M/s B.K. Power Enterprises.

2. M/s Creative Entrepreneurs.

3. M/s Goel Electric works.

4. M/s H.S. Power Projects Pvt Ltd.

The documents submitted by above participating firms were examined in the division as well as in Planning and all the above firms were found meeting eligibility criteria as per terms, conditions & technical specifications of the NIT. Subsequently with due approval of CEE-II, financial bids of the eligible firms were opened on 15/12/2010 and the position of tendering firm emerged as under:-
	S.No.
	Name of Firm
	Quoted Rates
	Remarks 

	1.
	M/s B.K. Power Enterprises.
	`. 1,31,81,055/-
	29.82 % below the justified cost(L-1) 

	2.
	M/s Goel Electric works.
	`. 1,59,96,295.26
	14.83% below the justified cost.(L-2)

	3.
	M/s H.S. Power Projects Pvt Ltd.
	`. 1,60,54,492.3
	14.52% below the justified cost.(L-3)

	4.
	M/s Creative Entrepreneurs
	`. 1,61,15,070/-
	14.2% below the justified cost. (L-4)


M/s B. K. Power Enterprises emerged the lowest tenderer at their quoted rates of ` 1,31,81,055/- which are 6.29% above the estimated cost and 29.82 % below the justified cost. It is therefore proposed to award the work among L-I, L-II& L-III in the ratio of 40%, 30% & 30% respectively at the quoted rate of L-I firm. 

5.
Financial Implications:

`. 1,31,81,055/- .
6.
Implementation Schedule:
12 months.

1.      Comments of the Finance Department:

Finance vide diary No.373/dt.09/03/2011 has concurred the case with no further comments.

8.
Comments of the Department on comments of Finance Department: 


Nil.

9.
Legal Implication on the Subject: No legal implications.

10.
Details of previous Council Resolution:

(1) Resolution No. 5-(B-32) dt 21.11.07 for the work of Replacements of 33 KV feeders from Park Street to (i) S/Stn bared lane – 2 nos. (ii) S/S Hanuman Road (iii) S/S Nirman Bhawan and (iv) S/S Hanuman Road to Electric Lane. Annexure A See pages 12 - 13 . 

(2) Resolution No. 08-(B-26) dt 20.11.09 for the work of Replacement of PILCA Cable with 33 KV 400 Sq mm /3C XLPE from 66 KV ESS Vidyut Bhawan to 66 KV ESS School Lane and from 66 KV ESS School Lane to 33 KV ESS Connaught Place. Annexure B See pages 14 – 16.
(3) Resolution No. 08-(B-36) dt 19.03.10 for the work of Replacement of 33 KV 300 Sq mm/3C PILCA Cable between 33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan. Annexure C See pages 17 – 18.
(4) Item No. 08-(B-iii) dt 14.05.2010 for the work of Replacement of old 33 KV 300 Sq mm/3C PILCA Cable with 33 KV 400 Sq mm /3C XLPE from ESS Exhibition Ground to 33 KV ESS Tilak Lane. Annexure D See pages 19 – 21.
11.
Comments of Law Department: Nil.

12.
Comments of the Department on comments of Law Department:  Nil.

13.
Certification by the Department:


All Central Vigilance Commission (CVC) guidelines have been followed.

14.
Recommendations of the Department:
The case may be placed before the council to award the work of Annual Rate Contract for laying of 33 KV, 400/300 Sq.mm/3 Core, XLPE Cable in & Outside NDMC area to the following three firms, being L-I, L-II, & L-III in the ratio of 40%,30% & 30% respectively, computed on the basis of tendered cost of L-I firm amounting to ` 1,31,81,055/- on the terms & conditions of NIT.

1. M/s B.K. Power Enterprises for ` 52,72,422/- being 40% of the tendered amount of  L-I firm.

2. M/s Goel Electric works for ` 39,54,316.50 being 30% of the tendered amount of L-I firm.

3. M/s H.S. Power Projects Pvt Ltd for ` 39,54,316.50 being 30% of the  tendered amount of L-I firm. 

          Since the work is of urgent nature, approval may be accorded to award the work in anticipation of the confirmation of minutes of Council meeting.

15.
Draft Resolution:

Resolved by the Council that the approval is accorded to award the work of Annual Rate Contract for laying of 33 KV, 400/300 Sq.mm/3 Core, XLPE Cable in & Outside NDMC area to the following three firms being L-I, L-II, & L-III, in the ratio of 40%,30% & 30% respectively, computed on the basis of tendered cost of L-I firm amounting to ` 1,31,81,055/- on the terms & conditions of NIT.

1. M/s B.K. Power Enterprises for ` 52,72,422/- being 40% of the tendered  amount of  L-I firm.

2. M/s Goel Electric works for ` 39,54,316.50 being 30% of the tendered amount of L-I firm.

3. M/s H.S. Power Projects Pvt Ltd for ` 39,54,316.50 being 30% of the tendered amount of L-I firm. 

Approval is also accorded to place award letter to the firms in anticipation of the     confirmation of minutes of the Council meeting.

COUNCIL’S DECISION
Resolved by the Council to accord approval for award of Annual Rate Contract for laying of 33 KV, 400/300 Sq.mm/3 Core, XLPE Cable in & Outside NDMC area to the following three firms being L-I, L-II, & L-III, in the ratio of 40%, 30% & 30% respectively, computed on the basis of tendered cost of L-I firm amounting to ` 1,31,81,055/- on the terms & conditions of NIT.
1. M/s B.K. Power Enterprises for `52,72,422/- being 40% of the tendered  amount of  L-I firm.
2.  M/s Goel Electric works for `39,54,316.50 being 30% of the tendered amount of L-I firm.
3. M/s H.S. Power Projects Pvt Ltd for `39,54,316.50 being 30% of the tendered amount of L-I firm. 

It was also resolved that further action may be taken by the Department in anticipation of confirmation of the minutes by the Council.
ANNEXURE ‘A’

ITEM NO.  5 (B-32)/21.11.2007
	Name of Work  
	:
	Estimate for Replacement of 33KV feeders from S/S Park Street to NDMC Distribution System.

	Name of the Deptt.
	:
	Electricity Department.

	Brief History of the Case
	:
	There are 4 Nos. of 33KV bulk supply feeders feeding NDMC Distribution System from S/S Park Street. Out of these 4 feeders, 2 feeders have almost outlived their prescribed useful life of 35 years. The condition of the other 2 feeders is also very bad. All these feeders need immediate replacement to ensure continuity of electricity supply in VVIP area of NDMC including Rashtrapati Bhawan, Parliament House, Central Govt. main office buildings, Connaught Place area etc.   

	Detail Proposal on the subject
	:
	An estimate amounting to Rs.4,01,00,000/- has accordingly been framed for replacement of 33KV feeders from S/S Park Street to (i) S/S  Baird Lane (2 Nos.) (ii) S/S Hanuman road, (iii) S/S Nirman Bhawan and S/S Hanuman Road to S/S Electric Lane.

	Financial Implications
	:
	The total estimated amount is Rs. 4,01,00,000/-

	Implementation Schedule
	:
	Efforts will be made to complete the work in the shortest possible time say before May-June 2008.

	Comments of the Finance Deptt.
	:
	Finance have concurred in the estimate vide their Dy.No.2497/Fin. Dated 30/10/2007 subject to preparation of detailed estimate, giving credit for the dismantled cables, availability of funds, certifying correctness of information.                                      

	Comments of the Deptt.

	:
	Adequate funds will be asked in RE 2007-08 and BE 2008-09. All data and informations given are correct and credit for the dismantled cables shall be given for the exact length of cables which can be economically dismantled.

	Legal Implications
	:
	NIL

	Comments of Law Deptt.


	:
	No legal implications involved

	Comments of the Deptt. on the Comments of Law Deptt.
	:
	Nil

	Recommendations
	:
	The total estimate amounting to Rs. 4,01,00,000/- may be placed before the Council for consideration and decision to approve and sanction the estimate as explained above and as per concurrence of Finance. The works shall be executed before May-June 2008 and credit for the dismantled cable shall be given on actual basis.

	Draft Resolution
	:
	Resolved by the Council that the estimate amounting to Rs. 4,01,00,000/- is approved and expenditure sanctioned. The works may be taken up in hand for execution in view of their urgency in anticipation to the confirmation of the minutes of the Council.


COUNCIL’S DECISION

Resolved by the Council that the estimate amounting to Rs.4,01,00,000/- is approved and expenditure sanctioned.  The works may be taken up for execution on fast track in view of their urgency.  Deptt. may initiate action in anticipation of the confirmation of the minutes of the Council.
ANNEXURE ‘B’

ITEM NO. 08 (B-26)/20.11.2009
1. NAME OF WORK- 

REPLACEMENT OF OLD PILCA CABLE WITH 33KV, 400 SQMM/3C, XLPE FROM 66KV ESS VIDYUT BHAWAN TO 66KV ESS SCHOOL LANE AND FROM 66KV ESS SCHOOL LANE TO 33KVESS CONNAUGHT PLACE.

2. Name of the Department- ELECTRICITY DEPARTMENT

3. Brief history of the proposals- 


In 1982 a  33KV, 400 Sq.mm/3C PILCA Cable ESS laid from 33KV ESS Connaught Place to 66KV ESS Vidyut Bhawan and the same was LILO at 66KV ESS School Lane in the year of 2001. The prescribed life of the feeder is 35 Years and the same has served only 27 Years. As per details furnished by EE (M-33KV) that the existing feeder is suffering with a number of joints thus deteriorated the load transferring capacity of the feeder. 


To make the system more reliable and flexible, PILCA cable from 66KV  ESS Vidyut Bhawan to 66KV ESS School lane and 66KV ESS School lane to 33KV ESS Connaught Place need to be replaced. As per reliability concerned the existing feeder can’t be relied to transmit the power during the Commonwealth Game. In case of outage at any one of the ESS, existing feeder is to be utilized to restore the power supply which has less capacity & deteriorated as the No. of joints are more and unable to give its Performance upto full load capacity. Therefore it is proposed to replace the said cable with 400Sq.mm/3C, XLPE. The Proposed cable of 400Sq.mm/3C, XLPE shall be able to transmit 18MVA (app.) among the ESS. Further the existing cable shall be dismantled wherever it is economical, considering the road civil & road restoration charges. . The credit of the same shall be given at the time of execution by the executing division.

4. Detailed proposal on the Project-

To restore the electric supply through the cable among ESS School lane, Vidyut Bhawan and Connaught Place following is be proposed  

1. 33KV, 400Sq.mm/3C, XLPE Cable from ESS Vidyut Bhawan to ESS School Lane ( 4.5 Km.)

2. 33KV, 400Sq.mm/3C, XLPE Cable from ESS School Lane to ESS Vidyut Bhawan ( 0.9 Km.)

Accordingly an estimate amounting to Rs.188.78 including 3% contingencies has been prepared to cover the cost of the replacement work. 

5. Financial Implications- 

The estimated cost for replacement of 33KV400mm2 XLPE Cable from ESS Vidyut Bhawan to ESS School Lane and ESS School Lane to ESS Connaught Place Rs. 188.78 Lacs chargeable to the head of a/c E.3.1

6. Implementation schedule with timeliness for each stage including internal processing: -. 

i)
Approval of scheme by Council
December, 2009

ii)
Issue of estimate to Maintenance


Division for execution
December, 2009

iii)
Preparation of detailed estimate
January, 2010

iv)
Approval of Draft NIT
February, 2010

v)
Call of tenders
April 2010

vi)
Award of work including opening



of tenders, negotiations with the 
May, 2010


tenderer etc.


vii)
Completion of work
July, 2010


The scheme shall be executed departmentally; tentative schedule of time of completion the project is September 2010.

7.

Comments of the Finance Department on the subject-
The finance Deptt. Vide diary No. 4156/PS/FA/D/2009 Dated 11.11.2009 has concurred in the preliminary estimate amounting to Rs. 188.78 Lacs with no further comments.

8. Comments of the Department on comments of Finance Deptt: 

            Nil 
9. Legal implications of the Project: -   No legal implication involved.

10.
Details of Previous Council Resolution- Nil 

11.
Comments of the Law Deptt. on the Project:  Nil

12.   Comments of the deptt. on the Law Deptt    Nil

13.
Certificate on CVC Guidelines:- 


All CVC guidelines shall be adhered to while processing the case. 

14.  Recommendation- 




The estimate amounting to Rs. 188.78 Lacs for replacement of 33KV 400mm2 XLPE Cable from ESS Vidyut Bhawan to ESS School Lane and ESS School Lane to ESS Connaught Place, may be placed before the Council to accord administrative approval and expenditure sanction. Since the work is of urgent nature, approval is solicited to take further action in anticipation to confirmation of the Minutes of Council Meeting.

15. Draft Resolution- 

Resolved by the Council that Administrative approval & expenditure sanction is granted to the  estimate amounting to Rs. 1186.17 Lacs for replacement of 33KV, 400mm2 XLPE Cable from ESS Vidyut Bhawan to ESS School Lane and ESS School Lane to ESS Connaught Place. Further approval is accorded to take action and anticipation to confirmation of the Minutes of Council Meeting

COUNCIL’S DECISION

Resolved by the Council to accord administrative approval & expenditure sanction to the  estimate amounting to Rs.1186.17 Lacs for replacement of 33KV, 400mm2 XLPE Cable from ESS Vidyut Bhawan to ESS School Lane and ESS School Lane to ESS Connaught Place.
It was also resolved that further action in the matter be taken in anticipation of confirmation of the minutes by the Council.
ANNEXURE ‘C’

ITEM NO. 08 (B-36)/19.03.2010

1. 
NAME OF WORK:

Estimate for the “Replacement of 33 KV 300 sq. mm/3C PILCA cable between 

33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan”.

2. 
NAME OF THE DEPARTMENT:  ELECTRICITY DEPARTMENT

3.  
BREIF HISTORY OF THE SUBJECT:


An estimate amounting to Rs. 1,07,43,922/-(G) (Rs. One Crore Seven Lac Forty three thousand nine hundred twenty two only) & Rs. 1, 06, 60,710/-(N) (Rs. One Crore Six Lac sixty thousand seven hundred ten only) has been framed for the “Replacement of 33 KV 300 sq. mm/3C PILCA cable between 33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan” against the Depreciation Reserve Fund under the Budget Head E-3.


4.
DETAILED PROPOSAL ON THE SUBJECT:


The existing 33 KV inter-connector feeder cable was laid in the year 1967 and has served it useful prescribed life of 35 years.  This feeder provides standby power supply to the residence of PM of India & VVIP buildings like Parliament House etc. This feeder is giving frequent trouble due to nos. of joints in the cables, so in order to provide a reliable standby supply, it is proposed to provide a new inter-connector feeder cable between 33 KV ESS Tilak Marg & 33 KV ESS Nirman Bhawan with cable size of 33 KV 400 sq. mm 3/C  XLPE.   Accordingly an estimate amounting to Rs. 1,07,43,922/-(G) (Rs. One Crore Seven Lac Forty three thousand nine hundred twenty two only) & Rs. 1,06,60,710/-(N) (Rs. One Crore Six Lac sixty thousand seven hundred ten only) has been framed for the same. 

5. FINANCIAL IMPLICATION OF PROPOSED SCHEME: Rs. 1,07,43,922/(G) & Rs. 1,06,60,710/-(N).
6.
IMPLEMENATION SCHEDULE: 
06 MONTHS

7.
COMMENTS OF FINANCE: 


Finance has concurred vide Dy. No. 387/Finance/R-Elect. dated 19/02/2010 and seen the Draft Agendum vide Dy. No. 380/PS/FA/D/2010 dated 12/03/2010.

8.
COMMENTS OF DEPARTMENT ON COMMENTS OF FINANCE:    No Comments

9.
LEGAL IMPLICATIONS:



No legal implications involved.

10.
DETAILS OF PREVIOUS COUNCIL’s RESOLUTIONS, EXISTING LAW OF PARLIAMENT AND ASSEMBLY ON THE SUBJECT:
        NIL

11.
COMMENTS OF LAW DEPARTMENT:

NIL

12.
COMMENTS OF DEPARTMENT ON COMMENTS OF 

LAW DEPARTMENT:    
NIL

13.
CERTIFICATION BY THE DEPARTMENT ALL CENTRAL VIGILANCE COMMISSION (CVC) GUIDELINES HAVE BEEN FOLLOWED WHILE PROCESSING THE CASE.


ALL CVC GUIDELINES HAVE BEEN FOLLOWED WHILE PROCESSING THE CASE.

14.
RECOMMENDATION OF DEPARTMENT:

The estimate is noted to the Council for according Administrative Approval and Expenditure Sanction to the estimate amounting Rs. 1,07,43,922/-(G) & Rs. 1,06,60,710/-(N) for the “Replacement of 33 KV 300 sq. mm/3C PILCA cable between 33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan” against the Depreciation Reserve Fund under the Budget Head of A/c E-3.  Approval may also please be accorded to take further action in anticipation to the confirmation of minutes of the Council meeting.

15.
DRAFT RESOLUTION

Resolved by the Council that Administrative approval and Expenditure sanction is accorded to the estimate amounting to Rs. 1,07,43,922/-(G) & Rs. 1,06,60,710/-(N) for the “Replacement of 33 KV 300 sq. mm/3C PILCA cable between 33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan” against the Depreciation Reserve Fund under the Budget Head E-3.  Approval is also accorded to take further action in anticipation to the confirmation of minutes of the Council meeting.

COUNCIL’S DECISION

Resolved by the Council to accord administrative approval and expenditure sanction to the estimate amounting to Rs.1,07,43,922/-(G) & Rs. 1,06,60,710/-(N) for the “Replacement of 33 KV 300 sq. mm/3C PILCA cable between 33 KV ESS Tilak Marg to 33 KV ESS Nirman Bhawan” against the Depreciation Reserve Fund under the Budget Head E-3.  
It was also resolved that further action may be taken by the Department in anticipation of confirmation of the Minutes by the Council.

